
 
 

 
CONSTRUCTION UPDATE 

Last Updated: Tuesday, May 4, 2010 
 
Contact Information: 

Project Helpline  805-705-7610 
Project Website  www.SantaBarbaraCA.gov/HaleyBridge  

 
Contractor: Lash Construction 
 
Project Timeline:    Winter 2009 - Summer 2011 
 
Project Location:   Bridge at intersection of Haley & De La Vina Streets 
 
Project Status:  
 

February/March 2010 (work completed):    
 

• Potholing, documentation and demolition of existing utilities  
• Installation of dry utilities 
• Temporary utility relocations (Verizon, Cox and Gas Company) 
• Installation of new manhole and sewer line 

 
April/May 2010 
 
 Work begins/continues on: 

 
• Asphalt removal 
• Installation of shoring piles and lagging  
• Excavation for new bridge 
• Creek diversion 
• Demolition of existing bridge 

 


